Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	June2025		
Team ID	LTVIP2025TMID50838		
Project Name	ResolveNow: Your Platform for Online Complaints		
Maximum Marks	5 Marks		

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional	User Story	User Story / Task	Story	Priority	Team
	Requirement (Epic)	Number		Points		Members
Sprint-	Registration	USN-1	As a user, I can register for the application by	2	High	lakshamaiah
1			entering my email, password, and confirming			
			my password.			
Sprint-	Registration	USN-2	As a user, I will receive confirmation email	1	High	lakshamaiah
1			once I have registered for the application			
Sprint-	Registration	USN-4	As a user, I can register for the application	2	Medium	lakshamaiah
1			through Gmail			
Sprint-	Registration	USN-3	As a user, I can register for the application	2	Low	lakshamaiah
2			through Facebook			

Sprint-	Login	USN-5	As a user, I can log into the application by		High	lakshamaiah
1			entering email & password			
Sprint-	Complaint	USN-6	As a user, I can submit a complaint with	3	High	hemasri
2	Submission		subject, description, and attachments			
Sprint-	Complaint	USN-7	As a user, I can track the status of my	2	High	hemasri
2	Tracking		submitted complaints			
Sprint-	Agent Interaction	USN-8	As a user, I can chat with the assigned agent	3	Medium	hemasri
3			to discuss the issue			
Sprint-	Admin Assignment	USN-9	As an admin, I can assign complaints to	3	Medium	bhavana
3			agents based on their availability			
Sprint-	Admin Dashboard	USN-10	As an admin, I can monitor all submitted	4	High	bhavana
4			complaints and manage agents			

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story	Duration	Sprint Start	Sprint End Date	Story Points Completed (as on	Sprint Release Date
	Points		Date	(Planned)	Planned End Date)	(Actual)

Sprint-	6	5 Days	01 Feb 2025	05 Feb 2025	6	05 Feb 2025
•						
Sprint-	7	5 Days	06 Feb 2025	10 Feb 2025	7	10 Feb 2025
2						
Sprint-	6	5 Days	11 Feb 2025	15 Feb 2025	6	15 Feb 2025
3						
Sprint-	4	5 Days	16 Feb 2025	20 Feb 2025	4	20 Feb 2025
4						

Velocity Calculation

• Total Story Points Completed: 6 + 7 + 6 + 4 = 23

• Number of Sprints: 4

• Velocity = 23 / 4 = 5.75 Story Points per Sprint

■Team Velocity: 5.75 Story Points/Sprint